



Proiect APP4INNO

Total buget EUR	Costuri afefente 2013 EUR	Valoare totala ramasa 2014 EUR	Costuri aferente 2013 Valoare cereri validate si incasate pana la 07.08.2014 EUR	Costuri aferente 2013 Valoare cereri validate si neincasate pana la 07.08.2014 EUR	Costuri aferente 2014 Raportate si nevalidate la 30.06.2014 EUR	Costuri aferente 2014 Contabilizate si neachitate la 07.08.2014 EUR	Costuri previzionate afefente 2014 pana la 30.09.2014 EUR	Costuri iunie -iulie 2014 achitate in iulie EUR
125.175.00	23.923.44	101.251.56	7,480.96	16,442.48 incasare pana la 30.08.2014	21,058.79 incasare pana la 30.01.2015	42,933.00 incasare pana la 30.05.2015	19,530.00 incasare pana la 30.05.2015	Salarii iunie:2.685,38 Diurna Italia+Bud: 1850,00 Traducator: 95,71

MANAGER PROIECT  
DUMITRESCU ELISABETA

MANAGER FINANCIAR  
JUHASZ SANDA



PROIECT EUREMplus

Total buget EUR	Costuri aferente 2013 Valoare prefinantare 2013	Valoare totala ramasa 2014 EUR	Costuri aferente 2013 Valoare cereri validate EUR	Venituri 2014 Incasare taxe seminar pana la 07.08.2014 EUR	Costuri aferente 2014 Costuri efectuate, platite si neraportate pana la 07.08.2014 EUR	Costuri aferente 2014 Costuri previzionate pana la 31.12.2014 EUR	Prefinantare nr.2 1/31/2015
60,500.00	13,090.50	48,473.63	12,026.37	6,700.00	8,194.00	9,929.87	13,090.50

MANAGER PROIECT  
DUMITRESCU ELISABETA

DIRECTOR ECONOMIC  
JUHASZ SANDA



PROIECT GREEN STAR

Total Buget EUR	Valoare prefinantare nr.1 incasata 26.05.2014 EUR	Costuri efectuate,platite si neraportate EUR	Costuri previzionate pana la 31.12.2014 EUR	Valoare prefinantare nr.2 31.03.2015 EUR
25,091.50	7,376.90	12,353.00	8,030.00	7,376.90

MANAGER PROIECT  
DUMITRESCU ELISABETA

DIRECTOR ECONOMIC  
JUHASZ SANDA